NSDI Future Directions

Making Framework Real

Metadata Compliance

Project status for the period ending 10/29/04

Where team needs assistance:
e need to identify additional team members, currently composed of Shin and Wayne
Meetings:
e regular telecons
e presentation to FGDC Coordination Working Group October meeting
Accomplishments by Action Item:
e Baseline metadata compliance by FGDC member (A-16) agencies
o performance measures drafted and circulated for review by Shin and
Gallahan
o draft performance measures presented to FGDC Coordination Working
Group at October 5, 2004 meeting
e Design and implement agency metadata compliance assessment program
o draft Agency Metadata Production survey generated
e Identify resources and services to support and promote metadata compliance
o Coordination with Shin to establish central metadata contact within each
agency
e Establish general plan for extending compliance assistance and promotion beyond
A-16 agencies (state and local gov’t, private sector, university)
o Iinitiated interviews with state GIS coordinators to identify existing
state/local metadata compliance, resources, and needs.
Next Steps:
e Baseline metadata compliance by FGDC member (A-16) agencies
o finalize performance measures
e Design and implement agency metadata compliance assessment program
o review draft Agency Metadata Production survey with Dishman and
DeLoatch to integrate content and process with FGDC annual agency
survey and report to OMB
e Identify resources and services to support and promote metadata compliance
o Publish draft roster of agency metadata contacts
e Establish general plan for extending compliance assistance and promotion beyond
A-16 agencies (state and local gov’t, private sector, university)
o continue interviews with state GIS coordinators to identify existing
state/local metadata compliance, resources, and needs.



